

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Construction of spillway, non-over flow formation of Earth dam including off take sluices on left and right side, in fall regulator and other allied works including investigation, designing and formation of Mid Manaiar Dam with FRL + 318.00m for storing 25.873 TMC near Manwada (V), Boinpally (M), Karimnagar District – Withdrawal of the work under Clause 60(C) – Orders – Issued.

IRRIGATION & CAD (PW:MAJOR IRRIGATION.III) DEPARTMENT

G.O.Rt.No. 756

Dated:10-11-2010.

Read the following:--

- 1) From the Chief Engineer(Projects), Irrigation, Karimnagar, Lr.No.CE/ PROJECTS/T2/1312, dated:22.06.2010.
- 2) Govt.Memo.No.16566/Maj.Irr.III/A1/2010-1, dated:05.08.2010.
- 3) From the C.E.(P), Irrigation, Karimnagar, Lr.No.CE/Projects/T2/1978, dated:29.09.2010.

>><<

ORDER:

In the reference 1st read above, the Chief Engineer(Projects), Irrigation, Karimnagar has submitted the proposals for further instructions as the present agency failed to execute the work inspite of providing sufficient working fronts. Based on the instructions of the Government in the reference 2nd read above, the Chief Engineer(Projects), Irrigation, Karimnagar vide reference 3rd read above, requested the Government to issue further orders in respect of work for the construction of spillway, non-over flow formation of Earth dam including off take sluices on left and right side, in fall regulator and other allied works including investigation, designing and formation of Mid Manaiar Dam with FRL + 318.00m for storing 25.873 TMC near Manwada (V), Boinpally (M), Karimnagar District duly deleting from the existing agency.

2. Government after careful examination of the proposal, issue the following instructions to the Chief Engineer(Projects), Irrigation, Karimnagar:--

- i) The work can be withdrawn from the existing agency under Clause 60 (C).
- ii) The Chief Engineer must obtain Detailed Estimate from original agency and prepare Revised Estimate with required revisions in the present scope, if necessary.
- iii) The estimates can be got examined by the IBM Committee with regard to scope of work, SSR, quantities etc. and as per the approval of IBM Committee fresh tenders may be invited to execute the work so withdrawn by fixing a reasonable time schedule.

P.T.O.,

- iv) The quantities executed by the present agency should be got measured by a combined team of departmental officials and contractors and approval of the State Level Standing Committee may be obtained before withdrawal from the agency.
- v) Penalties, forfeiture etc. will be in accordance with the existing agreement.

2. The Chief Engineer(Projects), Irrigation, Karimnagar shall take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS,
SECRETARY TO GOVERNMENT.

To
The Chief Engineer(Projects), Irrigation,
LMD Colony, Karimnagar
The Accountant General, A.P., Hyderabad.
The Director of Works and Accounts, Hyderabad.
The Joint Director of Works & Accounts, LMD Colony, Karimnagar.
Copy to:
The P.S. to Principal Secretary to C.M.(CVSK).
The P.S. to Minister (Major & Medium Irrigation).
The P.S. to Secretary (AD), I & CAD Department.
SF/SC.

//FORWARDED :: BY ORDER//

SECTION OFFICER.